COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2010

ESTI MATE SUMVARY 11: 49: 47
CONTI D: C17615 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17615- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.5 DAYS TI VE ALLOW 70 WORK DAYS
SH 2: 62ND AVE. TO QUEBEC ST. PERCENT TIME:  103.57 ORI G TI ME ALLOW 70 WORK DAYS
PRQJIECT NO ES6 002A- 003
SH 2: 62ND AVE. TO QUEBEC PARKWAY
NAVE OF ROAD: 02B
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTCR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 09/ 25/ 2010 DATE TI ME STARTED 06/ 14/ 2010
1800 N TAFT RQOAD DATE LET 03/ 04/ 2010 DATE WORK BEGAN 06/ 14/ 2010
DATE AWARDED 03/ 30/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 23/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 14/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,960, 698. 21 PARTI Cl PATI NG $ 589, 426. 87 $ 343,131.95
AWARD PROJECT AM: $ 1,509, 306. 60 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 30. 06% TOTAL EARNI NGS 589, 426. 87 343, 131. 95
FUNDS AVAI LABLE: $ 1,371,271.34 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 589, 426. 87 343,131.95
TOTAL CLAI VB $ 0. 00 RETAI NAGE -17,340. 81 -10, 236. 96
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 572, 086. 06 332, 894. 99
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 572, 086. 06 332, 894. 99
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 332, 894. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQIECT: ES6 002A- 003 ESTI MATE NO 0004 11: 49: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *REMOVAL OF MEDI AN COVER 8. 000 5. 000
SY 0. 000 0. 00
18. 50000 5. 000 92. 50
0010 202-00200 *REMOVAL COF S| DEWALK 105. 000 105. 000
SY 0. 000 0. 00
18. 50000 105. 000 1,942.50
0015 202-00203 *REMOVAL OF CURB AND GUTTER 339. 000 339. 000
LF 0. 000 0. 00
8. 75000 339. 000 2,966. 25
0020 202-00206 *REMOVAL OF CONCRETE CURB RAMWP 283. 000 283. 000
SY 0. 000 0. 00
22. 65000 283. 000 6, 409. 95
0025 202-00220 *REMOVAL OF ASPHALT NAT 2,299. 000 331. 000
SY 0. 000 0. 00
6. 00000 331. 000 1, 986. 00
0030 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 101, 508. 000 0. 000
SY 94, 524. 000 82, 235. 88
0. 87000 94, 524. 000 82, 235. 88
0035 202-00250 REMOVAL COF PAVEMENT MARKI NG 6, 000. 000 0. 000
SF 76. 000 27. 36
0. 36000 76. 000 27. 36
0040 202-00810 REMOVAL COF GROUND SI GN 7.000 0. 000
EACH 2.000 154. 00
77.00000 2. 000 154. 00
0045 202-00821 REMOVAL CF SI GN PANEL 20. 000 0. 000
EACH 0. 000 0. 00
66. 75000 0. 000 0. 00
0050 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 186. 500 186. 500
LF 0. 000 0. 00

2.80000 186. 500 522. 20



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQIECT: ES6 002A- 003 ESTI MATE NO 0004 11: 49: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHCRAGE 3.000 3.000
EACH 0. 000 0.00
145. 00000 3.000 435. 00
0065 202-04005  CLEAN VALVE BOX 44. 000 0. 000
EACH 0. 000 0.00
64. 00000 0. 000 0. 00
0070 203-01140  ROLLING 20. 000 0. 000
HOUR 0. 000 0.00
64. 00000 0. 000 0. 00
0075 203-01500  BLADI NG 20. 000 0. 000
HOUR 0. 000 0.00
86. 50000 0. 000 0. 00
0080 203-01597  *POTHOLI NG 89. 000 63. 000
HOUR 26. 000 3,380. 00
130. 00000 89. 000 11, 570. 00
0085 207-00205  TCPSO L 5. 000 0. 000
(% 0. 000 0. 00
170. 00000 0. 000 0. 00
0090 208-00034  *GRAVEL BAG 480. 000 468. 000
LF 12. 000 81. 00
6. 75000 480. 000 3, 240. 00
0095 208-00045  *CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0. 000 0.00
440. 00000 4.000 1, 760. 00
0100 208-00050  *STORM DRAI N | NLET PROTECTI ON 150. 000 22. 000
EACH 0. 000 0.00
81. 70000 22. 000 1,797. 40
0105 208-00070  *VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0110 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 90. 000 22. 500
HOUR 10. 000 362. 00

36. 20000 32. 500 1,176. 50



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCON: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0004 11:49: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 60. 000 6. 000
HOUR 8. 000 372.00
46. 50000 14. 000 651. 00
0120 210-00815  RESET S| GN PANEL 2.000 0. 000
EACH 1. 000 77.00
77.00000 1. 000 77.00
0125 210-00866 *RESET FI RE PREEMPTION UNIT AND TI MER 1.000 0. 000
EACH 1. 000 311.00
311. 00000 1. 000 311.00
0130 210-00870 *RESET COORDI NATION UNI T 1. 000 0. 000
EACH 1. 000 434. 00
434. 00000 1. 000 434. 00
0135 210-02900  RELAY R PRAP 18. 000 15. 000
CcY 3. 000 310. 50
103. 50000 18. 000 1, 863. 00
0140 210-04010  ADJUST MANHOLE 80. 000 38. 000
EACH 0. 000 0. 00
415. 00000 38. 000 15, 770. 00
0145 210-04050  ADJUST VALVE BOX 100. 000 48. 000
EACH 0. 000 0. 00
150. 00000 48. 000 7,200. 00
0150 210-04200  *ADJUST GUARDRAI L 112. 500 112. 500
LF 0. 000 0. 00
5. 00000 112.500 562. 50
0155 212-00006 * SEEDI NG ( NATI VE) 0. 050 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0160 213-00003 *MILCH NG (VEED FREE) 0. 050 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0165 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 12. 000 0. 000
SY 0. 000 0.00
3. 36000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQIECT: ES6 002A- 003 ESTI MATE NO 0004 11: 49: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00020 *HERBI Cl DE TREATMENT 10. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0175 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 360. 000 31. 000
CcY 0. 000 0. 00
36. 50000 31. 000 1,131.50
0180 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 50. 000 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0.00
0185 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 229. 000 34. 000
TON 0. 000 0. 00
74. 00000 34. 000 2,516. 00
0190 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 1, 000. 000 0. 000
TON 0. 000 0. 00
42.50000 0. 000 0. 00
0195 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 11, 184. 000 0. 000
TON 706. 770 38,872.35
55. 00000 706. 770 38,872.35
0200 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 5, 075. 000 0. 000
GAL 371. 000 742.00
2.00000 371. 000 742.00
0205 503-00036 *DRI LLED CAI SSON (36 | NCH) 76. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0210 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 184. 000 0. 000
LF 0. 000 0. 00
13. 13000 0. 000 0. 00
0215 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 75. 000 75. 000
LF 0. 000 0. 00
17. 50000 75. 000 1,312.50
0220 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0. 000 0.00

705. 00000 2.000 1, 410. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PROJECT: ES6 002A- 003 ESTI MATE NO 0004 11: 49: 47

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 606-01370  *TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
0230 606-01380  *TRANSI TI ON TYPE 3H 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0235 606-02005  *END ANCHORAGE ( FLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0240 608-00003  *CONCRETE S| DEWALK (FAST TRACK) 79. 000 79. 000
5% 0. 000 0.00
26. 85000 79. 000 2,121.15
0245 608-00011  *CURB RAMP (FAST TRACK) 180. 000 146. 000
5% 0. 000 0. 00
46. 00000 146. 000 6, 716. 00
0250 608-00015  *TRUNCATED DOVES 318. 000 310. 000
SF 0. 000 0.00
29. 00000 310. 000 8, 990. 00
0255 609-31010  *CURB AND GUTTER TYPE 2 (SECTI ON |-B) (FAST TRACK) 521. 000 521. 000
LF 0. 000 0.00
11. 60000 521. 000 6, 043. 60
0260 609-31020  *CURB AND GUTTER TYPE 2 (SECTION I1-B) (FAST TRACK) 320. 000 320. 000
LF 0. 000 0.00
11. 75000 320. 000 3, 760. 00
0265 609-60011  CURB TYPE 6 (SECTION M) 166. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0270 610-00030  *NMEDI AN COVER MATERI AL ( CONCRETE) 85. 000 85. 000
SF 0. 000 0.00
11. 25000 85. 000 956. 25
0275 610-00040  MEDI AN COVER MATERI AL (Bl TUM NOUS) 31.120 31.120
TON 0. 000 0.00
93. 00000 31.120 2,894.16



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQIECT: ES6 002A- 003 ESTI MATE NO 0004 11: 49: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00001 DELI NEATOR (TYPE I) 30. 000 0. 000
EACH 0. 000 0. 00
16. 40000 0. 000 0. 00
0285 612-00002 DELI NEATOR (TYPE I 1) 10. 000 0. 000
EACH 3. 000 55. 50
18. 50000 3. 000 55. 50
0290 612-00003 DELI NEATOR (TYPE I 11) 10. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0.00
0295 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 19, 602. 000 11, 023. 000
LF 7,014. 000 39, 979. 80
5. 70000 18, 037. 000 102, 810. 90
0300 613-00306 *3 I NCH ELECTRI CAL CONDUI T ( BORED) 1, 430. 000 476. 000
LF 954. 000 7,870.50
8. 25000 1, 430. 000 11,797.50
0305 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 170. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0. 00
0310 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI O) 150. 000 0. 000
LF 0. 000 0. 00
8. 30000 0. 000 0. 00
0315 613-07000 *PULL BOX (SPECI AL) 7.000 0. 000
EACH 7.000 1, 148. 00
164. 00000 7.000 1, 148. 00
0320 613-07023 *PULL BOX (24" X36"X24") 17. 000 0. 000
EACH 17. 000 11, 475.00
675. 00000 17. 000 11, 475.00
0325 613-07034 *PULL BOX (24" X36" X18") 4.000 0. 000
EACH 4.000 2,700. 00
675. 00000 4.000 2,700. 00
0330 613-07040 *PULL BOX (30" X48"X24") 1. 000 0. 000
EACH 1. 000 1, 000. 00

1, 000. 00000 1. 000 1, 000. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0004 11:49: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 613-10000 *W RI NG 1. 000 0. 000
LS 0. 800 8, 000. 00
10, 000. 00000 0. 800 8, 000. 00
0340 613-32350 *LI GHT STANDARD STEEL (35 FQOT) 10. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0345 613-40010 *L1I GHT STANDARD FOUNDATI ON 10. 000 10. 000
EACH 0. 000 0. 00
1, 000. 00000 10. 000 10, 000. 00
0350 613-50150 * SECONDARY SERVI CE PEDESTAL 1. 000 0. 000
EACH 1. 000 416. 00
416. 00000 1. 000 416. 00
0355 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 12. 000 0. 000
EACH 2.000 750. 00
375. 00000 2.000 750. 00
0360 614-00011 SI GN PANEL (CLASS I) 62. 000 0. 000
SF 6. 250 89. 06
14. 25000 6. 250 89. 06
0365 614-00012 SI GN PANEL (CLASS I1) 180. 000 0. 000
SF 9. 000 202. 50
22. 50000 9. 000 202. 50
0370 614-01583 STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (PCST & 8. 000 0. 000
SLI PBASE)
EACH 2.000 920. 00
460. 00000 2.000 920. 00
0375 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 10. 000 0. 000
EACH 10. 000 5, 500. 00
550. 00000 10. 000 5, 500. 00
0380 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 20. 000 0. 000
EACH 20. 000 13, 260. 00
663. 00000 20. 000 13, 260. 00
0385 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 11. 000 0. 000
EACH 11. 000 12, 100. 00
1, 100. 00000 11. 000 12, 100. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0004 11:49: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-72765 *TRAFFI C SI GNAL (24 I NCH X 24 | NCH BLANKQUT LED SI GN) 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0395 614-72875 *LOOP DETECTOR W RE 3, 894. 000 0. 000
LF 794. 000 1, 826. 20
2.30000 794. 000 1, 826. 20
0400 614-72889 *TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 4. 000 0. 000
NON- | NVASI
( VB EACH 0. 000 0. 00
615. 00000 0. 000 0.00
0405 614-81155 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-55 FOOT MAST ARV 2.000 0. 000
EACH 2.000 24, 600. 00
12, 300. 00000 2.000 24, 600. 00
0410 614-82010 *TRAFFI C SI GNAL PCLE STEEL (1 MAST ARM 2.000 0. 000
EACH 2.000 28, 400. 00
14, 200. 00000 2.000 28, 400. 00
0415 614-86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
0420 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 150
LS 0. 000 0. 00
3, 100. 00000 0. 150 465. 00
0425 626- 00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 100 1, 900. 00
19, 000. 00000 0. 600 11, 400. 00
0430 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 100
LS 0. 000 0.00
3, 500. 00000 0. 100 350. 00
0435 627-00005 EPOXY PAVEMENT MARKI NG 212. 000 0. 000
GAL 0. 000 0. 00
56. 40000 0. 000 0. 00
0440 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 446. 000 0. 000
GAL 278. 000 7,130.70
25. 65000 278. 000 7,130.70



CONTI D: C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17615-BID ESTI MATE RUN 10/ 06/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO. 0004 11: 49: 47

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0445 627-01001  PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 1, 179. 000 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0450 627-30327  PREFORVED PLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) ( TYPE 655. 000 0. 000
11
) SF 0. 000 0.00
11. 80000 0. 000 0. 00
0455 627-30332  PREFCRVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 2,020. 000 0. 000
SF 0. 000 0.00
6. 15000 0. 000 0. 00
0460 629-01110  *LOCATE MONUVENTS 8. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0. 00
0465 630-00000 FLAGA NG 2, 240. 000 476. 500
HOUR 481. 000 8, 898. 50
18. 50000 957. 500 17,713. 75
0470 630-00004  TRAFFI C CONTROL VEH CLE 1. 000 0. 000
EACH 0. 000 0.00
205. 00000 0. 000 0. 00
0475 630-00007  TRAFFI C CONTROL | NSPECTI ON 50. 000 19. 000
DAY 12. 000 738.00
61. 50000 31. 000 1, 906. 50
0480 630-00012  TRAFFI C CONTROL MANAGEMENT 70. 000 36. 000
DAY 30. 000 11, 550. 00
385. 00000 66. 000 25, 410. 00
0485 630-00015  UNI FORVED TRAFFI C CONTROL COORDI NATI ON 10. 000 0. 000
HOUR 5. 000 256. 50
51. 30000 5. 000 256. 50
0490 630-80001  FLASHI NG BEACON ( PORTABLE) 4. 000 2.000
EACH 0. 000 0.00
718. 25000 2.000 1, 436. 50
0495 630-80335  BARRI CADE (TYPE 3 MA) ( TEMPORARY) 12. 000 0. 000
EACH 0. 000 0.00
35. 90000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0004 11:49: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 90. 000 2.000
EACH 6. 500 100. 10
15. 40000 8. 500 130. 90
0505 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 70. 000 22.000
EACH 2.000 51. 30
25. 65000 24.000 615. 60
0510 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 12. 000 3. 000
EACH 3. 000 76. 95
25. 65000 6. 000 153. 90
0515 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 299. 000 127. 250
SF 0. 000 0. 00
10. 25000 127. 250 1,304.31
0520 630-80355 PORTABLE MESSAGE SI GN PANEL 4. 000 1. 000
EACH 1. 000 1, 025. 00
1, 025. 00000 2.000 2, 050. 00
0525 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 4. 000 1. 500
TYP
5 EACH 0. 500 360. 00
720. 00000 2.000 1, 440. 00
0530 630-80360 DRUM CHANNELI ZI NG DEVI CE 350. 000 34. 500
EACH 0. 000 0. 00
20. 50000 34. 500 707. 25
0535 630-80380 TRAFFI C CONE 490. 000 190. 000
EACH 55. 000 393. 25
7.15000 245. 000 1,751.75
0540 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TEMPCORARY)
( EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0545 700-70010 F/ A'M NOCR CONTRACT REVI SI ONS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70011 F/ A PARTNERI NG 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17615 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 12
PON: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PROJECT: ES6 002A- 003 ESTI MATE NO 0004 11: 49: 47

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0555 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 40, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0560 700-70016  F/ A FUEL COST ADJUSTMVENT 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 700-70018  F/ A ROADWAY SMDOTHNESS | NCENTI VE 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0570 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0575 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70023  F/ A ON-THE-JOB TRAI NEE 800. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0585 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0590 700-70031  F/A I NTER M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0595 700-70034  F/ A UNI FORVED TRAFFI C CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0600 700-70074  F/ A CBTAIN POAER FROM XCEL ENERGY 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17615-BI D ESTI MATE RUN 10/ 06/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0004 11:49: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 700-70380 F/ A EROSI ON CONTROL 3, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,931,294.21$% 343,131.95 % 560, 022. 87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0610 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
18, 250. 00000 1. 000 18, 250. 00
0615 620-00012  FI ELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0. 000 0.00
10, 140. 00000 1. 000 10, 140. 00
0620 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 014. 00000 1. 000 1, 014. 00
CAT 0400 CURRENT AMI  $ 29,404.00 $ 0.00$ 29, 404. 00
PRQJIECT TOTAL CURRENT AMI $ 1,960, 698.21 $ 343,131.95 % 589, 426. 87



